



Project Start 22JUN97
 Project Finish 06JAN99
 Data Date 14SEP97
 Run Date 25MAR99

Early Bar
 Progress Bar
 Critical Activity

SWDV

Sheet 1 of 2

TSNS Financial Institution
 Planned IS Development Projects
 Classic Schedule Layout

	Early Start	Early Finish	% Comp	Total Float	Budgeted Cost	1997						1998																	
						J	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	J				
+ Design Phase																													
24JUN97A	29DEC97		31	79	54,806.00																								
+ Coding Phase																													
24JUL97A	07JAN98		52	59	79,896.00																								
+ Testing Phase																													
23SEP97	04MAR98		0	9	46,696.00																								
+ Implementation Phase																													
07OCT97	10MAR98		0	6	6,320.00																								
+ ANWL																													
23JUN97A	19NOV97		68	19	47,200.00																								